

**CITY OF RENO
UTILITY SERVICES DEPARTMENT**

CHANGE ORDER #1

Re: TMWRF 2023 TWAS Improvements Project
Contract No. I100121

To: TNT Industrial Contractors, Inc.


The above referenced contract is hereby amended to reflect the following changes in the work to be performed under the contract for the TMWRF 2023 TWAS Improvement Project:

Schedule of Prices: Increase project force account in the amount of \$200,000 for the total amount of \$550,000 for additional work related to the transfer pump replacements (Transfer Pump Replacement Includes: Demo and remove existing TWAS Pumps, existing pipe required for new pumps, concrete pump foundations. Repair existing concrete pump foundation floor, form/place/strip new concrete pump pads, furnish and install new pumps. Paint piping and perform electrical work associated with pipe, existing VFDs for use. (TNT estimate attached for reference).

The not-to-exceed increase of the Contractor's contract total is from \$2,761,000.00 to \$2,961,000.00.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED: TNT Industrial Contractors, Inc.



Josh Twist
President

5/16/2025

Date

APPROVED: Mayor, City of Reno

Hillary Schieve

Date

APPROVED: Deputy City Attorney

Susan Ball Rothe

Date