

**CITY OF RENO  
PUBLIC WORKS DEPARTMENT  
CAPITAL PROJECT DIVISION**

**CHANGE ORDER #1**

Re: 2023 Sewer Maintenance, Repairs and On-Call Services  
Contract No. I400127


To: Sierra Nevada Construction, Inc  
PO Box 50760  
Sparks, Nevada 89435

The above referenced contract is hereby amended to reflect the following changes in the work to be performed under the contract for 2023 Sewer Maintenance, Repairs, and On-Call Services:

**Schedule of Prices** – Update the Schedule of Prices to include \$991,007 to the force account for emergency on call work. This will increase the total award amount by \$991,007 for a total not-to-exceed contract amount of \$2,037,014.

**100.19 Time of Completion** - Extend the work schedule to include additional 365 working days from Notice of Award to complete any unforeseen emergency repair work.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED: Sierra Nevada Construction, Inc.  07-25-24  
Dan LeBlanc,  
Vice-President Date

RECOMMENDED: Director of Public Works/  
City Engineer Kerri Koski, P.E. Date

RECOMMENDED: Deputy City Attorney Susan Ball Rothe Date

APPROVED: Mayor Hillary L. Schieve Date

ATTEST: City Clerk Ashley D. Turney Date