

Hexagon Unified CAD & RMS Replacement Project Update

August 2024



Background



EXPLORATION &
CONSULTANT RFQ



RFP PROCESS



REGIONALIZATION
WORKGROUP



GOVERNANCE &
AGREEMENT

Governance Boards

Manager's Board

Oversight
Budget Approval
Conflict Resolution

Executive Board

Support
Operational Guidelines
Budget Development

Change Advisory Board

Change Management





On Call Dispatch & On Call Records

Dispatch

CB Pending (5) CB Assign

Event Search... (Use Comma for Multiple Search, e.g. Type1, Type2)

Pending (5)

- GAS LEAK/SMELL OF GAS** (P1) 12:52, 19 min, 10 min. 4707 Adams Ave, San Diego, California, 92115 F586
- DUMPSTER FIRE** (P2) 13:00, -01 min, 02 min. 1497 Piper Ranch Rd, San Diego, California, 92154 F588
- ROBBERY** (P3) 12:52, 19 min, 10 min. Starbucks, IPD705
- SICK PERSON** (P5) 12:52, 20 min, 09 min. 1342 Cesar E Chavez Pkwy, San Diego, California, 92113 E192
- TRESPASSING** (P9) 12:51, 19 min, 10 min. McDonald's, IPD704

Assigned Units **Recommended Units**

Select Show Dispatched Units ☐

Name	Status	Alarm	Distance
E8	Available	1	5.5 mi

Map

Lat: 32.573217 Lon: -116.985167

Unit Search...

Unit ID	Status	Type	Event	Current Loca...	Agency
ALS1	Available	ALS		1520 Via las Cumi	EMS
ALS2	Available	ALS		6573 Cartwright S	EMS
ALS3	Available	ALS		1505 49th St, San	EMS
ALS4	Available	ALS		899 Country Club	EMS
ALS5	Available	ALS		Main St, Chula Vis	EMS
BLS1	Available	BLS		4435 Clairemont I	EMS



Key Accomplishments



Hardware & Software Installation Complete



Initial System Build Complete



Configuration Initiated



3rd Party Integrations in Development





Meeting Regional Goals Through Design



Common Language



Integrated Responses



Automation




Regional Processes



Information Access



Remaining Timeline



Project Status

 On Schedule

 On Budget

 Fully Supported

 Prepared for Go-Live on **09/09/25**

