

# 2023 Sewer Maintenance & On-Call Services Change Order

B.7 Sierra Nevada Construction, Inc. Contract (\$991,007)

August 14, 2024



# Alignment with Strategic Plan



Infrastructure, Climate  
Change, & Environmental  
Sustainability



Public Safety




# Project Scope

- Repair sanitary sewer mains and install new manholes.
- On-call services to address sewer related emergencies.



# Vicinity Map

- 7<sup>th</sup> Street
- Roff Way
- Casazza Drive
- S. Virginia Street
- Margrave Drive
- Moana Lane



# Project Schedule



**July 19, 2023**  
Council Approval



**August 29, 2023**  
Notice to Proceed



**August 14, 2024**  
Council Approval Date



**August 29, 2024 - August 29, 2025**  
Additional 365 Day Extension

# Recommended Motion

## **Item B.7**

I move to approve Change Order #1 to the contract with Sierra Nevada Construction, Inc. (SNC) for the 2023 Sewer Maintenance, Repairs, and On-Call Services Contract (Contract #I400127), extending the contract for an additional 365 working days and increasing the contract by \$991,007, for a revised total project cost of \$2,037,014 and authorize the Mayor to sign.