

**CITY OF RENO  
PUBLIC WORKS DEPARTMENT  
CAPITAL PROJECT DIVISION**

**CHANGE ORDER #1**

Re: Reno Tennis Courts 1,2,5,6, 11 & 12 Rehabilitation  
Contract No. ARPA-PW-10

To: Spanish Springs Construction, Inc  
595 Double Eagle Ct.  
Suite 2001  
Reno, Nevada 89521

The above referenced contract is hereby amended to reflect the following changes in the work to be performed under the contract for Reno Tennis Courts 1,2,5,6, 11 & 12:

**Schedule of Prices** – Update the Schedule of Prices to include Bid Alternate number 2, “Lighting Poles” and Bid Alternate number 3 “Lighting Upgrades Courts 1,2,5 & 6 and additional force account. This will increase the total award amount by \$450,000 for a total not-to-exceed contract amount of \$2,056,290.

**100.19 Time of Completion** - Extend the work schedule to include additional 45 working days from Notice of Award to complete any unforeseen emergency repair work.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED: Spanish Springs Construction, Inc.

  
Leslie Skinner,

Business Operations Manager

Date

10/2/24

RECOMMENDED: Director of Public Works/  
City Engineer

  
Kerrie Koski, P.E.

Date

10/2/2024

APPROVED: Deputy City Attorney

\_\_\_\_\_  
Susan Ball Rothe

Date

APPROVED: Mayor

\_\_\_\_\_  
Hillary L. Schieve

Date

ATTEST: City Clerk

\_\_\_\_\_  
Mikki Huntsman

Date