

**CITY OF RENO
PUBLIC WORKS DEPARTMENT
TRAFFIC & TRANSPORTATION ENGINEERING DIVISION**

CHANGE ORDER #1

RE: 2022 Traffic Signal On-Call Contract
Contract No. F200027

TO: Titan Electrical Contracting, Inc
PO Box 18202
Reno, NV 89511

The above referenced contract is hereby amended to reflect the following:

SCHEDULE OF PRICES

Increase the Total Base Bid figure by the change order amount of \$400,000
for a total not-to-exceed contract amount of \$1,139,600.

SUPPLEMENTAL GENERAL PROVISIONS

100.19 – CONTRACT TIME, TIME OF COMPLETION

Delete:

This is an on-call contract not subject to working days. The contract duration shall be valid through August 31, 2023. The contract may be extended through August 31, 2024 if agreed upon in writing by both City and Contractor and subject to City appropriating funds for said extended terms.

Add:

This is an on-call contract not subject to working days. The contract duration shall be valid through August 31, 2024.

We the undersigned Contractor, have given careful consideration of the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials except as may be otherwise noted above, and perform all services necessary for the work above specified; and will accept as full payment heretofore, payment made under the terms stated above; and that this document and supporting documents will become part of the Contract, and all provisions of the Contract will apply thereto.

ACCEPTED: Titan Electrical Contracting, Inc

Ryan Greenhalgh, President

Date

RECOMMENDED: Director of Public Works/City Engineer

Kerrie Koski, P.E.

Date

REVIEWED: Deputy City Attorney

Susan Ball Rothe

Date

APPROVED: Mayor of the City of Reno

Hillary L. Schieve

Date

ATTEST: City Clerk of the City of Reno

Mikki Huntsman

Date