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Maestro Drive & Summit Ridge Sewer
Capacity Project

B.10 Lumos & Associates, Inc. Design Services Agreement ($188,270)
October 23 2024




Alignment with Strategic Plan

N\

Infrastructure, Climate
Change, & Environmental
Sustainability




Vicinity Map b Cr o e

Summit Ridge @ 4th | | 1-80

Rafi

085"

@
<
-
%,
®
%
()
S,

* c 1 T ¥ © F




Project Scope

150130009

St s L)
$150130100
|F'.§"s

i




Project Scope
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Project Schedule

October 23, 2024
Design Agreement to Council

Winter 2025
Preliminary Design Complete
Winter - Summer 2025
Permitting
Summer 2025
Final Construction Plans

Late Summer / Early Fall 2025
Construction Contract to Council

Project
Schedule

Fall 2025

Construction
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Recommended Motion

item B.10
| move to approve the consultant agreement with Lumos & Associates, Inc.

for design services for the Maestro Drive and Summit Ridge Sewer Capacity
Project in an amount not to exceed $188,270 and authorize the Mayor to
sign the Contract.




