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AMENDED AGREEMENT 
 

This Amended Agreement made and entered into this _______day of ____________, 2024, 
by and between the City of Reno and the City of Sparks, hereinafter referred to as the CITY , 
and Jacobs Engineering Group Inc., hereinafter referred to as CONSULTANT : 
 

WITNESSETH: 
 

WHEREAS, the parties entered into an agreement on or about June 26, 2023, for consulting 
services for the Truckee Meadows Water Reclamation Facility (TMWRF) Mobile Organic Biofilm 
(MOB) Pilot Project, hereinafter referred to a ;  and 

 
WHEREAS, the parties desire to extend the term of the Agreement through June 30, 2025, 

and increase the amount of the Agreement. 
 
NOW, THEREFORE, said CITY and said CONSULTANT, for the considerations 

hereinafter set forth, mutually agree to amend the Agreement as follows: 
 
ARTICLE III  COMPENSATION is amended as follows: 
 
E. The not-to-exceed budget for the services authorized by this Agreement is the sum of 
$239,746.00 and shall not be exceeded without written authorization of the CITY.  The City of 

$164,537.68 75,208.32. 
The budget may be increased by amendment hereto if necessitated by a change in the scope of 
services which increases the cost of providing the services. CONSULTANT is not authorized to 
provide any additional services beyond the scope of work without having authorized funding 
pursuant to a written amendment hereto signed by the authorized representative of the governing 
body. 
 
ARTICLE IV - SCHEDULE OF WORK is amended to provide the Agreement date is extended 
through June 30, 2025. 
 
The terms and provisions of the June 26, 2023, Agreement remain in full force and effect. 
 
 
 
 
 
 
 

[Signature page to follow] 
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IN WITNESS WHEREOF, CITY has caused this Agreement to be executed by the City 
of Reno and CONSULTANT have caused this Agreement to be executed, all as of the day and 
year first above written. 
 
JACOBS ENGINEERING GROUP INC. 
 
 
 
By: ___________________________ 
 John Schoonover 
 Manager of Projects 
 
CITY OF SPARKS     CITY OF RENO 
  
 
   
By:_________________________   By:____________________________ 
 Ed Lawson, Mayor     Hillary L. Schieve, Mayor   
        
ATTEST:      ATTEST: 
 
 
 
By:_________________________   By:__________________________ 
 Lisa Hunderman, City Clerk    Mikki Huntsman, City Clerk 
        
APPROVED AS TO FORM:    APPROVED AS TO FORM: 
 
 
 
By:_______________________________  By:________________________ 
 Wes Duncan, City Attorney    Susan Ball Rothe 

Deputy City Attorney 
 

  
  

     
 
 
 
 
 




